

Initial Project Planning Template

Date	29 June 2026
Team ID	XXXXXX
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As a developer, I want to set up the project repository with proper folder structure and branching strategy.	2	High	1	25 june 2026	25 June 2026
Sprint-2	Weather API Integration	USN-2	As a system, I want to integrate OpenWeatherMap API for real-time weather data.	1	High	1	26 june 2026	26 june 2026
Sprint-3	Data Preprocessing and Model Training - LSTM	USN-3	As a data scientist, I want to train an LSTM model for time-series flood prediction.	2	Low	1	27 june 2026	27 June 2026

Sprint-4	Prediction Engine & Backend Services	USN-4	As a system, I want to create API endpoint that returns flood predictions for a given location.	2	Medium	1	28 june 2026	28 June 2026
Sprint-5	Deployment & Training	USN-5	As a DevOps engineer, I want to deploy the application to AWS EC2 with auto-scaling.	1	High	1	29 June 2026	30 June 2026